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INTRODUCTION

The Amador County Transportation Commission (ACTC) is established under the requirements of
State Government Code Section 29535. In 1972 the ACTC was designated the Regional Transportation
Planning Agency (RTPA) for the County of Amador by the Secretary of the State Business and
Transportation Agency pursuant to Title 3, Division 3, Chapter 2, of the California Government Code.

As the RTPA for the Amador County Region, the ACTC is a planning and administrative agency for
transportation projects and programs in Amador County. It is intended that the coordinated efforts of
City, County and State level representatives and their technical staff, through the ACTC, will bring
about positive improvements to overall County transportation needs. The Organizational Chart of the
ACTC is shown as Appendix E to this document.

Senate Bill No. 1587 (2006) requires that each RTPA adopt a Regional Transportation Plan (RTP) every
five years. In addition, Regional Transportation Improvement Programs (RTIPs) which nominate priority
transportation projects for State funding, are required generally by the end of odd numbered years. The
regional planning process is a continuous one in order to provide a planned transportation system which is
responsive to the changing needs of Amador County and the State of California.

Local Transportation Funds (LTF) allocated to the ACTC per the Transportation Development Act (TDA)
are used for TDA administration and required audits of the ACTC. In FY 2009/10, the ACTC’s Drafi
OWP anticipates $216,000 in Rural Planning Assistance (RPA) funds will be provided by Caltrans and
$110,000 in Planning Programming and Monitoring (PPM) funds from the California Transportation
Commission. In addition to LTF and RPA funds, the ACTC uses some of its Regional Surface
Transportation Program funds (RSTP) to extend support services to Caltrans and to local agencies.

This 2009/10 Overall Work Program for Amador County contains the following sections:

Regional Setting
A description of the planning area which describes the physical characteristics of the Amador
County region, the existing transportation system, regional issues and needs, and special studies
which address these issues and needs

Federal and State Funding Priorities
Recognition of Federal and State funding priorities

Public Input

A description of the ACTC's public participation process
Transportation Planning For Other Apencies

A description of Caltrans District 10 planning activities
Work Elements

A list of work elements describing their purpose, proposed products, and tasks/methodology
Budget Summary Chart '

A budget summary detailing funding sources by expending agency and work element
Project Schedule Chart

A chart showing the completion schedule for each work element

This work program may be amended at anytime by the ACTC, until April 1, 2010, when the final
amendment is due. Amendments require the approval of Caltrans only if they involve Regional Planning
Assistance (RPA) or Planning, Programming and Monitoring (PPM} funds.
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REGIONAL SETTING

Amador County is located in the center of the Mother Lode area along the western slope of the Sierra
Nevada Mountain Range. According to the Department of Finance estimates, the total population of
Amador County as of January 1, 2009 was 38,080. This represents an increase of 97 percent over the
1980 population of 19,314. The following table shows the population of the five incorporated cities and
the unincorporated area:

Population

City as of January 1, 2008
Amador City 209
Tone 7,716
Jackson 4,319
Plymouth 1,032
Sutter Creek 2,081
Unincorporated 22,123
Total County Population 38,080

Because of its rural nature, transportation in Amador County is automobile oriented. State highways
serving the County are Routes 16, 26, 49, 88, 104, and 124. These routes interconnect with a network of
major and minor County roads and City streets which serve the local communities.

The Amador County Regional Transit System (ARTS), a joint-powers entity that includes the County and
the five (5) incorporated cities, provides bus service to each city on a regular schedule.

One of the primary transportation problems in Amador County is the effect of recreational traffic on
winding mountain roads and narrow downtown streeis on weckends and during the tourist season.
Amador County provides recreational facilities to thousands of people traveling to and through the
County. Increased truck traffic and truck sizes are over-burdening local streets and highways as well as
the circulation systems of the small cities. Widening the existing streets to accommodate more traffic is
almost impossible due to the historic significance of the gold rush towns and the lack of available funding.

A more detailed list of transportation needs and issues are contained within the Regional
Transportation Plan (RTP). These local concerns, together with State priorities, have dictated the work
accomplished under past OWPs and have set the context for the work elements of the FY 09/10 OWP.

Considerable effort has gone into reformatting, upgrading, and updating Amador County's RTP over the
past ten vears. At the conclusion of fiscal year 1997/98 the ACTC adopted a major 1996/97 RTP Update
and Program Environmental Impact Report (EIR). This product served the region for the next six years.
Another major update to the RTP and its EIR was completed in 2004. The next major update is scheduled
for 2009/10. The focus of work covered in the regions’ Overall Work Programs not only supports
development of these RTP Updates, it also helps to implement RTP policies and objectives.

Amador County has become classified a non-attainment area with regard to air qualily standards for
ozone. Ozone is associated, in large part, with automobile exhaust. High pollution levels in the County
are believed to be associated with air traveling easterly out of more heavily populated valley areas more
than they are with local traffic. All of the work elements are, nonetheless, efforts to reduce automobile
traffic and emissions over the long run in Amador County by improving traffic circulation, reducing
congestion, and including planning for non-automobile modes of travel.
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FEDERAL PLANNING FACTORS

The work elements in this program are consistent with Federal and State funding priorities including the
eight SAFETEA-LU planning factors to the extent they apply to rural Amador County:

1. Support the economic vitality of the metropolitan arca, especially by enabling global

competitiveness, productivity, and efficiency.

Increase the safety of the transportation system for motorized and non-motorized users.

Increase the security of the transportation system for motorized and non-motorized users.

Increase the accessibility and mobility of people and for freight.

Protect and enhance the environment, promote energy conservation, improve the quality of life,

and promote consistency between transportation improvements and State and local planned

growth and economic development patterns.

6. Enhance the integration and connectivity of the transportation systetn, across and between modes,
for people and freight.

7. Promote efficient system management and operation.

8. Emphasize the preservation of the existing transportation system.

R

PUBLIC INVOLVEMENT PROGRAM

In establishing any ACTC policy document, including the RTP Update, public review and input is
solicited. Public review is also encouraged during the preparation of all transportation planning studies
developed in conjunction with the RTP, such as those listed in the annual OWPs. Citizens are encouraged
to take an active role in all ACTC meetings. Specific public hearings required for citizen input include but
are not limited to: annual public hearing on the determination of unmet transit needs; public hearing prior
to adoption of the Regional Transportation Plan Update (every five years), public hearing prior to
acceptance or adoption of other planning documents; and the County Planning Commission hearing prior
to recommending adoption of the RTP as the Circulation Element of the County General Plan. In
addition, public participation is encouraged at all monthly ACTC meetings. The Amador County Social
Services Transportation Advisory Council (SSTAC), which contains representatives of public transit
providers and transit dependent groups, advises the Commission dircctly regarding public transit
consolidation, coordination, and unmet transit needs.

In fiscal year 2006/07 the ACTC increased its public outreach and involvement process based on new
encouragement and requirements of the State and federal government. The Commission prepared a draft
"Pyublic Involvement Procedures™ document that was made subject to public review and adoption along
with the 2004 Amador County Regional Transportation Plan Update. Copies of the ACTC's Public
Involvement Procedures are available through the ACTC office, 11400 American Legion Dr., Jackson, CA
04642, 209/267-2282, info@acic-amador.org.

As part of the 2004 RTP Update adoption process, the ACTC also held a series of informative workshops
with agencies and organizations throughout Amador County. These workshops address the ACTC's roles
and responsibilities as wells as core elements, concerns, and issues addressed in the 2004 RTP Update.
This presentation was provided to the County Board of Supervisors, the County Planning Commission, all
five city councils, all four city planning commissions, and approximately a dozen other local
organizations. The presentation and discussion was offered to all three federally recognized (ribal
governments in the County. Only the Jackson Rancheria responded and participated. This outreach effort
is ongoing.
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In 2005 the ACTC conducted follow-up presentations to all interesied local agencies about RTP
implementation and is working with Amador County, agencies, and citizens to bring public involvement in
to the County General Plan Update process. A three part series of interagency communication workshops
was held during April, May and June 2005. This was done to improve communication between agencies
and expose the plans, programs and problems encountered by all agencies providing public service in
Amador County. The third interagency communication summit conference was specifically dedicated to
public comment.

In 2006/07, ACTC hired a new in-house assistant planner and program manager with the specific intention
of improving interagency communications and public involvement in the land use/transportation planning
process. In 2007/08, the ACTC expanded public participation even further by non-traditional methods
such as local access television programs, posting announcements at community gathering spots (such as
churches, active community centers, and Tribal Councils}, articles in local newspapers, radio interviews,
meetings with community service organizations, and other methods. All such communications ask for
response and input via telephone call, email, or communications sent to ACTC and brought forth to
regular or special ACTC meetings or public hearings. All comments and responses are considered with
respect to established ACTC policiés and programs and changes are incorporated as deemed appropriate
by the ACTC. All public comments are responded to by telephone call, email response, minute order
and/or written correspondence.

NATIVE AMERICAN CONSULTATION

There are three federally recognized tribal governments in Amador County: Buena Vista Rancheria; Ione
Band of Miwok Indians; and Jackson Rancheria. Consultation with Native American Tribal Governments,
is required under State and federal regulations to be a proactive effort on the part of ACTC that goes above
and beyond the Commission's public involvement program. The ACTC is required to make a concerted
effort to directly contact, visit, if possible, and consult with Tribal governments and not just invite them to
scheduled public meetings or hearings.

In prior years ACTC has demonstrated conformance with these requirements with the following specific

actions.

e Obtained names and addresses of Native American representatives in Amador County from Caltrans
Native American coordinator/liaison

e Invited all Native American leaders to participate in the 2000-2004 RTP Update process (Jackson
Rancheria was the only tribe to send representatives)

e Directly wrote to, emailed, and telephoned the tribal government serving the Ione Band of Miwok
Indians and the Buena Vista Rancheria expressing desire to consult with them regarding Amador
County transportation matters

e  Cooperated with Caltrans Native American coordinators in review of 49 Bypass project by concerned
Native American organizations and individuals

o Included Native American organizations and individuals in development of conservation easement for
135 acres of open space lands being acquired as part of the 49 Bypass project

o Included Native American organization in development of the Amador County Rural Blueprint
(UPlan) project.
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TRANSPORTATION PLANNING FOR OTHER AGENCIES

Caltrans’ OWP Guidance requires that an Information Element be included in the Overall Work
Program. The Information Element is a list of other planning activities in the region, and will primarily
be comprised of Caltrans’ System Planning activitics. A chart summarizing Caltrans' planning
activities is provided in Appendix D.

Caltrans Transportation Planning Branches include System Planning, community planning, and
Regional Planning. System planning is Caltrans’ long-range transportation planning process used to
identify and prioritize future transportation improvements in cooperation with its planning partners.
System planning creates documents to be used as tools by project level staff assigned to subsequent
candidate projects. System Planning develops (a) Transportation Concept Reports, (b) Transportation
System Development Programs, and (c) District System Management Plans.

The Transportation Concept Report (TCR) is a system planning document which includes a 20 year
transportation concept for how a California State Highway should operate and broadly identifies
the nature and extent of improvements needed on a facility to attain that operating condition. The
TCR helps Caltrans to identify long-range objectives and guides short-term decisions for highway
improvements. The TCR provides general information about route corridors including route
designations, environmental conditions, right-of-way issues, transit, land-use and development
issues, and present and future operating conditions and deficiencies.

The TCR is prepared by Caltrans’ staff in cooperation with the regional and local agencies that
have jurisdiction within a corridor. The objective of the TCR is to have consensus on route or
corridor concepts, improvement priorities, and planning strategies. It is for conceptual planning
only and does not necessarily determine policy.

A Transportation System Development Program (TSDP) is a document that provides a benchmark
for measuring progress toward attainment of the 20-year concept. The TSDP identifies
transportation corridor improvements for modal options and applications analyzed in the TCR,
District System Management Plan (DSMP), and regional studies. The TSDFP improvements must
be consistent with the strategies of the DSMP and should be consistent with regional plans.

The District System Management Plan (DSMP) is a long range improvement strategic and policy
planning document, which is based on anticipated funding. The DSMP presents how the district
envisions the transportation system will be maintained, managed and developed over the 20 years
and beyond, and is the State’s counterpart to the regional transportation plan (RTP).

Intergovernmental Review (IGR) is required by both State and Federal legislation. IGR evaluates all
development plans for environmental impacts and the consequences of proposed projects in the
reviewing agency’s responsible areas. The District has established a formal Local Development
Review (LLDR) process to assess the impacts of proposed plans, projects, and programs on the State
transportation system within the District, primarily through the review of environmental documents and
supporting documentation. 1IGR is based on LDR.

Regional Planning serves as the initial point of planning contact at the District with the RTPAs, MPOs,
and other planning partners.  District regional planners are responsible for both technical
assistance/comment, and the circulation of transportation planning related documents within District
and Headquatters, such as OWPs, RTPs, ITS, etc. '
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WORK ELEMENTS

WORK ELEMENT 09/10-1 TRANSPORTATION DEVELOPMENT ACT ADMINISTRATION

PURPOSE

The purpose of this work element is to ensure adequate staffing to fulfill the Commission's legal
responsibilities under the Transportation Development Act (TDA). The purpose of this work element is
also to hire an audit consultant to complete audits of the ACTC and all “claimants” of TDA funds.

PREVIOUS WORK

Conduct unmet needs hearing process

Prepare LTF apportionments and allocations and review subsequent expenditures

Contract for and participate in development of annually required TDA audits

Maintain active SSTAC

Oversee and administer Social Service Transportation Inventory and Action Plan Update

Oversee and administer FTA and/or RPA funded transit related studies

Provide assistance to claimants in completing claims and resolving audit findings concerning use of
TDA funds

Provide technical assistance to FTA Section 5310 applicants and tasks associated with the
programming of Section 5311 funds

PROPOSED PRODUCTS

Unmet needs resolution

LTF apportionments and allocations

Annual financial and compliance audit
Triennial Performance Audit FY 06/07 — 08/09

TASKS/METHODOLOGY

1. Conduct unmet needs hearing process (October — January)

2. Prepare LTF apportionments and allocations and review subsequent expenditures (Feb-Aug)

3. Contract for and participate in development of annually required TDA audits (July — June)

4. Contract for and participate in development of Triennial Performance Audit for FY 06/07-08/09
(July — December)

5. Maintain active SSTAC (July — June)

6. Provide assistance to claimants in completing claims and resolving audit findings concerning use of
TDA funds (August — December)

7. Prepare applications for FTA grants

8. Provide technical assistance to FTA Section 5310 applicants and tasks associated with the

programming of Section 5311 funds

FUNDING SOURCES/RESPONSIBLE AGENCIES

SOQURCE LTF LTF RSTP
Responsible Agency ACTC Consultant Consultant TOTALS
ACTC & Consultant $15,000 $70,000 40,000 $125,000
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WORK ELEMENT 09/10-2 PLANNING/PROGRAMMING ADMINISTRATION

PURPOSE

The purpose of this work element is to provide administrative, financial, and legal support for the
operation of the Amador County Transportation Commission and its advisory committees and
consultants through activities listed below.

PREVIOUS WORK

Maintain the Commission’s office and equipment

Preparation of agendas, minutes, notices, and correspondence.

Conduct regular and special ACTC meetings

Develop and oversee Overall Work Program and annual budgets
Personnel administration

Track legislation pertinent to the transportation planning process
Purchase equipment

Administration and management of state and federal funded programs as required (RPA, PPM,
TEA, RSTP Exchange, elc.)

e Obtain necessary legal consultation and oversight of all ACTC activities

PROPOSED PRODUCTS

Annual Overall Work program

Documentation of Commission and/or TAC meetings

Monthly Executive Director’s reports

Reports on legislative measures

Personnel reviews

Update Commission’s Organization and Procedures Manual
Administration and management of state and federal funded programs as required
Coordination of fund accounts with County Auditor

All related internal record keeping

Document Tribal government-to-government relations

Obtain necessary legal consultation and oversight of all ACTC activities

TASKS/METHODOLOGY (All tasks are ongoing year-long activities)

Maintain the Commission’s office and equipment

Preparation of agendas, minutes, notices, and correspondence

Conduct regular and special ACTC meetings

Develop and oversee Overall Work Program and annual budgets

Personnel administration

Track legislation pertinent to the transportation planning process

Administration and management of state and federal funded programs as required
Obtain necessary legal consultation and oversight of all ACTC activities
Coordinate, consuli, and collaborate with the three Tribal Governments

RN RS

FUNDING SOURCES/RESPONSIBLE AGENCIES

SQURCE LTF RSTP
Responsible Agency ACTC Consultant TOTALS
ACTC & Consultant $4,000 $40,000 $44,000
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WORK ELEMENT 09/10-3 PLANNING AND PUBLIC/INTERAGENCY COORDINATION

PURPOSE
The purpose of this work element will be to operate and maintain an effective regional transportation
planning program as embodied in all work elements described in the 2009/10 work program.

PREVIOUS WORK
o Adoption of 2004 Amador County Regional Transportation Plan and General Plan Circulation
Element

o Completion and certification of 2004 RTP Program EIR

e Completion of public and interagency review of the 2004 RTP, and Program EIR

o Review development projects that have a potential to generate “significant impacts” on the regional
transportation system and provide comments to lead agencies

¢ Completion of Memorandum of Understanding (MOU) with Alpine, Amador, and Calaveras
Counties for pooling of STIP funds to construct four state highway projects on the Interregional
Route System (IRRS)

o Executed new Tri-County MOU I for STIP funds to develop and deliver two more interregional
State highway projects

* Preparation of 2004 and 2006 RTIPs in coordination with Caltrans, CTC, and regional partners
Completion and adoption of City General Plan Circulation Elements (five incorporated Cities) as
integral components of the Countywide 2004 RTP '

e Served as RCTF Chairman and representative, participated with Caltrans and CTC in efforts to
improve planning and project delivery for all rural counties in the State

e County and City local road pavement condition analyses and draft pavement management
systems/programs

e Rural county swrvey and repmt regarding needed funds for local road rchabilitation and
maintenance

e Development of state/local funding partnerships for needed (non-STIP) state highway
improvements (including SR 88/49 intersection in Martell, SR 88/49 intersection in Jackson, SR
49/Main Street intersection in Jackson, Suiter-Ione Road in Sutter Creek, efc.)

¢ Monitor status of the Central Amador Railroad and improve safety of its highway rail crossings.
Assist with Westover Field Airport Master Plan Update and participate in efforts to obtain federally
funded airport improvements as required/requested

e Completion of six county Valley to Foothill Intermodal Sub-Area Study

e Completion of transportation corridor planning efforts in support of RTP Updates (Ridge/Climax
Road Corridor, Pine Grove Cotridor, Jackson, Ione, Martell, etc.)

o Assist County and cities with adoption and implementation of regional and local traffic mitigation
fee programs

o Investigate viability of local option sales tax; develop expenditure plan and implementation
program (for ballot November 7, 2006; measure failed)

o Development, approval, and adoption of 2009/10 DBE programs for all cities, the County, the
ACTC, and ARTS

» Develop and adopt Public Involvement Procedures

e Development of and cities, County, Caltrans’ adoption of the Caltrans/Local Government IGR
Guide Development of and cities, County, ACTC adoption of the Countywide Pedestrian and
Bicycle Transportation Plan

e Development of and cities, County, ACTC support of the UPLAN (rural blue print) planning
program for Amador, Calaveras, and Alpine Counties
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WORK ELEMENT 09/10-3 PLANNING AND PUBLIC/INTERAGENCY COORDINATION

PROPOSED PRODUCTS/ONGOING TASKS

(Al tasks are ongoing year-long activities with products such as letters and meeting notes, except for RTIPs which are
subject to State schedules)

Maintain, implement, and begin to update 2004 RTP including:

Review major land use development projects for consistency and provide comments

Pursue funding partnerships for needed improvements to regional system

Work with Cities to implement regional and local traffic mitigation fee programs

Maintain integral relationship with Cities’ and County General Plan Land Use and Circulation
Elements

Monitor, clarify, and implement adopted goals, policies, objectives, and standards

Pursue funding for local road rehabilitation and maintenance

Maintain communications with Alpine and Calaveras Counties as well as Caltrans and CTC
regarding pooled STIP funds and RIP/IIP partnership

Implement new three county MOU in anticipation of 2010 and 2012 STIPs

Participate in Regional Transportation Planning Agency (RTPA) Group and Rural County Task
Force (RCTF) meetings and workshops

Improve working relationship with Caltrans IGR to assist Caltrans with their efforts to participate
in local land use decisions

Improve working relationship with Caltrans’ system planning process such as participation in
Transportation Concept Report revisions, etc.

Conduct outreach and other communications with Cities, County, schools, tribal organizations and
other agencies as necessary to ensure proper interagency understanding and coordination of
transportation planning

Maintain and implement public involvement procedures and program

Continue to monitor and maintain communications with managers of airport facility, rail facility,
countywide iransit agency (Amador Regional Transit), city and county circulation systems,
highway safety (CHP), and other transportation related agencies to ensure adequacy of and
improvement to regionwide intermodal transportation system

Continue to try and help maintain the regional Intelligent Transportation Systems (I'TS) architecture
fulfilling federal requirements which state; "agencies and other stakeholders participating in the
development of the regional ITS architecture shall develop and implement procedures and
responsibilities for maintaining it, as needs evolve within the region."

Fulfill new air quality non-attainment requirements in coordination with Amador County Air
Pollution Control District, Caltrans, and other involved agencies

Document Tribal government-to-government relations.

Monitor and participate in State’s efforts to implement transportation and infrastructure bond
measures and secure additional funds for Amador County from these sources.

Serve on State’s RTP Guidelines committee and initiate 2009/10 RTP Update.

Work with cities and County to update and clarify LOS policies and other General Plan policies or
programs involving land use and transportation.

Monitor and assist County and cities with General Plan Updates focusing in particular on
maintenance of adequate traffic and circulation given the outlook for significant new future land
use development scenarios.

Develop UPlan and share this tool with cities and County for development of their General Plan
Updates.

Develop Circulation Mapping Exercise (CMX) for use in establishing community backed
circulation plans in Martell, Jackson, Pine Grove, and Plymouth as well as more efficient land use
development project review and Caltrans permitting.

YV VYVVYVYY
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WORK ELEMENT 09/10-3 PLANNING AND PUBLIC/INTERAGENCY COORDINATION

PROPOSED PRODUCTS/ONGOING TASKS (continued)

e Maintain transportation funding programs including Amador County’s components of the State
Transportation Improvement Program (STIP) and Federal Transportation Improvement Program
(FTIP) as well as the County Regional Traffic Mitigation Fee Program (RTMFP) and Congestion
Management and Air Quality (CMAQ) programs.

e Monitor and communicate with city, County, Callrans, and Tribal governments about
implementation of mitigation measures/conditions placed upon development approval that involve
regional transportation facilities.

TASKS/METHODOLOGY (ONGOING)

(All tasks are ongoing year-long activities with products such as letters and meeting notes, except for RTIPs which are

subject to State schedules)

1. Maintain, implement, and begin to update 2004 RTP including:

Review major land use development projects for consistency and provide comments

Pursue funding partnerships for needed improvements to regional system

Work with Cities to implement regional and local traffic mitigation fee programs

Maintain integral relationship with Cities” and County General Plan Land Use and Circulation

Elements

Monitor, clarify, and implement adopted goals, policies, objectives, and standards

2. Pursue funding for local road rehabilitation and maintenance

Maintain communications with Alpine and Calaveras Counties as well as Caltrans and CTC

regarding pooled STIP funds and RIP/IIP partnership

4. Implement new three county MOU in anticipation of 2010 and 2012 STIPs

Participate in Regional Transportation Planning Agency (RTPA) Group and Rural County Task

Force (RCTF) meetings and workshops

6. Improve working relationship with Caltrans IGR so that Caltrans will do a befter job of
participating in local land use decisions

7. Improve working relationship with Caltrans’ system planning process such as participation in
Transportation Concept Report revisions, etc.

8. Conduct outreach and other communications with Cities, County, (ribal organizations and other
agencies as necessary (o cnsure proper interagency understanding and coordination of
transportation planning

. Maintain and implement adopted public involvement procedures and program (website)

10. Continue to monitor and maintain communications with managers of airport facility, rail facility,
countywide tramsit agency (Amador Regional Transit), city and county circulation systems,
highway safety (CHP), and other transportation related agencies to ensure adequacy of and
improvement to regionwide intermodal transportation system

11. Continue to try and help maintain the regional Intelligent Transportation Systems (ITS) architecture
fulfilling federal requirements which state; "agencies and other stakeholders participating in the
development of the regional ITS architecture shall develop and implement procedures and
responsibilities for maintaining it, as needs evolve within the region."

12. Fulfill new air quality requirements with Amador Air Quality Control District and other involved
agencies

13. Coordinate, consult, and collaborate with the three Tribal Governments,

14. Monitor and participate in State’s efforts to implement transportation and infrastructure bond
measures and secure additional funds for Amador County from these sources.

15. Serve on State’s RTP Guidelines committee and initiate 2009/10 RTP Update.

16. Work with cities and County to update and clarify LOS policies and other General Plan policies or
programs involving land use and transportation.

v YVYVY

[#8]

h
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WORK ELEMENT 09/10-3 PLANNING AND PUBLIC/INTERAGENCY COORDINATION

TASKS/METHODOLOGY (ONGOING) (continued)

(All tasks are ongoing year-long activities with products such as letters and mecting notes, except for RTIPs which are
subject to State schedules)

17

18.

19.

20.

21.

. Monitor and assist County and cities with General Plan Updates focusing in particular on
maintenance of adequate traffic and circulation given the outlook for significant new future land
use development scenarios.

Develop UPlan and share this tool with cities and County for development of their General Plan
Updates.

Develop Circulation Mapping Exercise (CMX) for use in establishing community backed
circulation plans in Martell, Jackson, Pine Grove, and Plymouth as well as more efficient land use
development project review and Caltrans permitting.

Maintain transportation funding programs including Amador County’s components of the State
Transportation Improvement Program (STIP) and Federal Transportation Improvement Program
(FTIP) as well as the County Regional Traffic Mitigation Fee Program (RTMFP) and Congestion
Management and Air Quality (CMAQ) programs.

Monitor and communicate with city, County, Caltrans, and Tribal governments about
implementation of mitigation measures/conditions placed upon development approval that involve
regional transportation facilities.

FUNDING SOURCES/RESPONSIBLE AGENCIES

SOURCE LTF RPA
Responsible Agency ACTC ACTC TOTALS
ACTC & Consultant $118,000 $216,000 $334,000
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WORK ELEMENT 09/10-4 TRAFFIC ENGINEERING ASSISTANCE

PURPOSE

The purpose of this work element is to obtain assistance from a traffic engineering consultant who will
maintain the Amador County Regional Traffic Model and is trained to work with this model. The
purpose of this work element is to use the model to oversee the effects of new, significant public and
private developments on the circulation system. The purpose of this work element is also to maintain
consultant services necessary to support efforts to implement policies and objectives of the Regional
Transportation Plan, related to growth and land use development and its effects upon mobility, access
and circulation.

PREVIOUS WORK

In previous fiscal years (95/96 through 08/09), the Commission used its traffic model to maintain and
implement adopted RTP goals, policies and objectives. This work requires the services of a traffic
engineering consultant trained in use of the TRANSCAD model and familiar with Amador County local
agencies. Over the past years, this work element has been used fo oversee mitigation of traffic impacts
from a number of public and private development projects in Amador County. It has also been used to
provide updated information for use in the 2004 RTP Update, to insure proper "nmexus" and
"proportionality” in adopted local and regional traffic mitigation fee expenditure plans, and to provide
information needed by Caltrans for air quality planning. In past years, ACTC consultants have also
begun to assist ACTC staff in efforts to improve the Amador County Planning and Public Works
Agencies’ overall process for reviewing the traffic impacts of new development. Meetings have also
been held with city planning agencies and with Caltrans Planning and Local Programs to try and
improve coordination with city government planning processes as well as Caltrans IGR and
encroachment permit divisions.

PROPOSED PRODUCTS

¢ Review and monitor land use development projects/proposals occurring with the County
and each of the Cities and assist ACTC staff in developing appropriate comments,
suggestions for adequate mitigation, etc.

e Assist in the establishment of new regional transportation policies related to traffic impacts
of new development projects as well as funding programs to help ensurc policies are
successfully implemented.

o Work with ACTC and GIS mapping technicians in Amador County’s Information
Technology Department to identify and map transportation improvements proposed by the
traffic impact studies and project study reports using the newly developed CMX tool.

o Assist with development of new traffic impact study guidelines which will be easier for the
general public and elected officials to understand and which will help achieve RTP policies
and funding programs. _

o Assist in applying Smart Growth, infill, TOD, and other emerging strategies for linking land
use and transportation planning which will reduce reliance on single occupancy automobile
use and improve air quality.

¢ Aid in development, maintenance, and implementation of the Amador countywide traffic
model. Assist in interpretation and application of the model to the countywide RTP update,
Amador County General Plan update, City General Plan updates, and the review of traffic
impacts for any proposed development projects.

e Assist in interpreting and implementing the adopted countywide pedestrian and bicycle
transportation plan as well as development of a new countywide Transit Development Plan.
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WORK ELEMENT 09/10-4 TRAFFIC ENGINEERING ASSISTANCE

PROPOSED PRODUCTS (continued)

Assist with establishment of up to five community-based transportation plans and realistic
funding strategies.

Participate in bi-monthly ACTC staff meetings to monitor and coordinate progress. Provide
bi-annual progress repotts to the Commission.

Provide public presentations and participate in meetings with Caltrans, City/County staff,
and/or project developers as necessary for successful implementation of development and
transportation improvement projects.

TASKS/METHODOLOGY (All tasks are ongoing year-long activities)

1.

10.

Review and monitor land use development projects/proposals occurring with the County
and each of the Cities and assist ACTC staff in developing appropriate comments,
suggestions for adequate mitigation, etc.

Assist in the establishment of new regional transportation policies related to traffic impacts
of new development projects as well as funding programs to help ensure policies are
successfully implemented.

Work with ACTC and GIS mapping technicians in Amador County’s Information
Technology Department to identify and map transportation improvements proposed by the -
traffic impact studies and project study reports using the newly developed CMX tool.

Assist with development of new traffic impact study guidelines which will be easier for the
general public and elected officials to understand and which will help achieve RTP policies
and funding programs.

Assist in applying Smart Growth, infill, TOD, and other emerging strategies for linking land
use and transportation planning which will reduce reliance on single occupancy automobile
use and improve air quality.

Aid in development, maintenance, and implementation of the Amador countywide traffic
model. Assist in interpretation and application of the model to the countywide RTP update,
Amador County General Plan update, City General Plan updates, and the review of traffic
impacts for any proposed development projects.

Assist in interpreting and implementing the adopted countywide pedestrian and bicycle
transportation plan as well as development of a new countywide Transit Development Plan.

Assist with establishment of up to five community-based transportation plans and realistic
funding strategies.

Participate in bi-monthly ACTC staff meetings to monitor and coordinate progress. Provide
bi-annual progress reports to the Commission.

Provide public presentations and participate in meetings with Caltrans, City/County staff,
and/or project developers as necessary for successful implementation of development and
transportation improvement projects.

FUNDING SOURCES/RESPONSIBLE AGENCIES

SOQURCE RSTP
Responsible Agency Consultant Contract TOTALS
Consultant $48,000 $48,000
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WORK ELEMENT 09/10-5 STATE PROJECT DELIVERY ASSISTANCE

PURPOSE

The purpose of this work element will be to utilize professional consulting services to assist Caltrans
with coordination and communication between local, Tribal and State governments and to ensure
progress towards timely construction of Amador County’s top priority SHOPP projects as well as all
Tri-County STIP projects.

PREVIOUS WORK

During previous years, the ACTC and its consultants have worked cooperatively with Caltrans District
10 and the California Transportation Commission staff to fund, develop, and deliver the Highway 49
Bypass project. The effort proved successful with CTC allocation of funding nccessary and Caltrans
completing construction in spring 2007. From 1999 through 2007 the ACTC monitored and assisted
Caltrans with delivery of the 49 Bypass and other Tri-County projects. Monitoring and assistance with
unfinished follow-up items continues through 2007/08. Assistance with Caltrans delivery of local
prioritized SHOPP and MINOR projects was also a service provided in prior years.

PROPOSED PRODUCTS

The proposed products for this work element are successful construction of the Amador 49 Bypass, the
Highway 4 and Highway 88 passing lane projects and the Highway 4 Angels Camp bypass project (the
Tri-County STIP projects). Pending adoption of the 2008 STIP, products will also include successful
initiation of two new major state highway projects: the SR 88 Pine Grove Corridor and the SR 4 Wagon
Trail Expressway projects. Another proposed product will be Caltrans’ completion of locally
prioritized SHOPP and MINOR projects.

TASKS/METHODOLOGY (All tasks are ongoing year-long activities)
1. Extend contract for on-call outside consulting services (Maas & Associates) for oversight of
Caltrans STIP and SHOPP project delivery.

2. Communicate regularly with Caltrans staff to ensure progress toward timely delivery of the

projects and provide monthly reports to ACTC.

3. Review Caltrans progress reports with ACTC and carry out follow-up investigations/clarifications

as may be necessary.

4. Assist in efforts to expedite timely and cost-effective completion of priority Amador County STIP
and SHOPP projects.

5. Present findings and conduct discussions with Caltrans District 10, Headquarters, and/or California
Transportation Commission if project delivery does not proceed according to schedule and budget.

6. Maintain communication with STIP fund partners Alpine and Calaveras Counties and provide
assistance as necessary to ensure that all Tri-County STIP projects are completed on schedule.

7. Maintain action item lists as well as project cost and schedule monitoring charts in the form desired
by ACTC concerning programming and delivery status of all STIP and SHOPP projects.

8. Develop and execute cooperative agreements and other necessary approvals for ACTC and
Calaveras COG to become the agencies responsible for development of the Pine Grove and Wagon
Trail projects.

9. Provide regular monthly progress reports for ACTC meetings concerning programming and
delivery status of all STIP and SHOPP projects.

FUNDING SOURCES/RESPONSIBLE AGENCIES

SOURCE PPM RSTP
Responsible Agency Consultant Contract Consultant TOTALS
Consultant $12,000 $4,000 $16,000
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WORK ELEMENT 09/10-6 LOCAL PROJECT DEVELOPMENT AND DELIVERY SUPPORT

PURPOSE _

The purpose of this work element will be to maintain a consultant to serve as a local project manager to
help Amador County, its cities, and ACTC develop and deliver prioritized State, federal, and locally
funded projects or projects including but not limited to:

Regional traffic mitigation fee projects (RTME)
Transportation Enhancement projects (TE or TEA)
Congestion Management and Air Quality projects (CMAQ)
Federal earmark projects (SAFETEA-LU)

Safe Routes to School (SR2S)

Highway Bridge Program (HBP)

PREVIOUS WORK
In past years ACTC has made numerous direct and indirect efforts to improve project delivery by local
agencies and Caltrans in Amador County. Previous products include but are not limited to:

1.

il

The ACTC’s project monitoring forms and process.

Local Agency Manual for Processing Projects (LAMPP)

The ACTC’s application of Caltrans' model DBE program.

Direct resource assistance and partnership funding for SHOPP and Minor projects.
ACTC project development and delivery management assistance

ACTC’s assistance to the County and cities have helped to develop and deliver the following projects
over the past three years:

Pine Grove sidewalks, County, 2005

Broadway Bridge, Jackson, 2005

Peddler Hill TEA project, USES, 2005

Multi-modal parking facility, Jackson, 2006

Sutter-Ione Road reconsiruction, Sutter Creek, 2007

Fiddletown Road bridge, County, 2007 :
SR 49 Bypass Landscape TEA Project, Sutter Creck and Amador City, 2008

PROPOSED PRODUCTS
The proposed products from this work element will be:

Develop and maintain scope, costs, schedule, and project monitoring information pertaining to
local agency transportation projects (RTMF, TEA, CMAQ, SAFETEA-LU, SR2S, HBP, etc.)
Develop, monitor, and maintain action item lists to ensure progress toward timely and cost
effective delivery of all locally funded or Caltrans Local Assistance funded local agency
transportation projects.

The list of projects that the ACTC will assist to develop and/or deliver in the next 2-3 years include:

Old SR 49 Sutter Creek and Amador City bridge replacements, cities, 2009/10
Sutter Hill Transit Center, Sutter Creek, 2008/09

Ione Interim West Bypass (project development)

SR 104/Prospect Drive relocation (project development)

SR 49/Main Street intersection, Plymouth, 2010

SR 88 Pine Grove Corridor (project development)
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WORK ELEMENT 09/10-6 LOCAL PROJECT DEVELOPMENT AND DELIVERY SUPPORT

TASKS/METHODOLOGY (All tasks are ongoing year-long activities)

1.

2.

The ACTC will amend its contract with Dokken Engineering to address product services listed
above.

ACTC staff, the local project manager, and Caltrans Local Assistance staff will continue to
facilitate regular meetings to identify the current status of each TEA, CMAQ, HBP, RTMF, SR25,
and SAFETEA-LU project, to identify and help to resolve problems impeding prompt project
delivery and to set milestones or expectations to be monitored in follow-up workshops.

ACTC staff, the local project manager, and Caltrans will work together toward development and
delivery of RTMF funded projects that benefit the State highway system.

Local project manager will maintain detailed charts showing scope, cost, schedule, and action items
for each local project throughout their stages of development and delivery in binders located in the
ACTC library.

Local project manager will assist ACTC staff in refining, maintaining and defending as necessary
the ACTC’s transportation funding strategy, most particularly scope, cost, and schedule
information, in support of funding programs including but not limited to the RTMF program, a
potential future sales tax measure, and any public/private or interagency cost sharing programns.
Local project manager will develop and maintain lists of federally funded projects (FTIP) including
federal funding apportionments and authorizations. Local project manager will assist ACTC in
monitoring timely use of Amador County’s Obligational Authority (OA) including submission of
OA reports to Caltrans.

Local project manager will provide cost estimates and help with concept designs for highway and
other regional transportation improvements as part of the CMX (Work Element 08/09-5) and as part
of the effort to identify and mitigate the impacts of new development (Work Elements 09/10-3 and
4).

FUNDING SOURCES/RESPONSIBLE AGENCIES

SOURCE PPM RSTP
Responsible Agency Consultant Conlract Consultant TOTALS
Consultant 28,000 $4,000 $32,000
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WORK ELEMENT 09/10-7 TRANSPORTATION FUNDING ASSISTANCE

PURPOSE
The purpose of this work element is to maintain a qualified consultant to assist the ACTC to maximize
access to and use of available State, federal, and local funds for transportation purposes.

PREVIOUS WORK
ACTC has, over the past decade, developed expertise and success with respect to STIP and SHOPP
funding (see previous work element 09/10-5). ACTC has begun to help the region acquire similar
experiise and success with delivery of local traffic mitigation and Caltrans Local Assistance projects
(see previous work elements 09/10-4 and -6). ACTC has also learned to develop local funding sources
(with mixed results) such as the Regional Traffic Mitigation Fee Program (adopted) and the 2006
Amador County %-cent transportation sales tax bond measure (failed). Recent legislation, including the
federal SAFETEA-LU and the State’s infrastructure bond measures along with Amador County’s new
federal non-attainment status (for air quality), have added time sensitive and complicated potential new
transportation funding sources. ACTC has successfully begun to access these, including:

¢ Federal earmark (SAFETEA-LU)

¢ Corridor Mobility Improvement Account (CMIA - Proposition 1B)

* Congestion Mitigation and Air Quality (CMAQ - air quality attainment)

PROPOSED PRODUCTS
Proposed products of this work element will be successful access to, and timely expenditure of, the
above listed funds as well as successful efforts to secure additional funds such as:

s State and Local Parinership (Proposition 1B)

o Infill and transit oriented development (Proposition 1C)

e Interregional transit grants (FTA 5311)

e Federal stimuius funds

Included in this effort will be development and successful implementation of a funding and phasing
plan for the Amador Regional Transit System’s Sutter Hill Regional Transit Center (SHRTC).

TASKS/METHODOLOQGY (All tasks are ongoing year-long activities)

1. The ACTC will amend its contract with Dokken Engineering to address the products and services
listed above and below.

2. Monitor State and federal legislation and funding agency development of guidelines and regulations
pertaining to use of State and federal infrastructure and stimulus funds (Propositions 1B, 1C, 84,
ete.). Assist ACTC, County, and cities in maximizing access to and use of said funds, including
grant writing, meetings, contacts, elc.

3. Assist ACTC in efforts to understand the federal TIP, allocations, authorizations, and Obligational
Authority and maximize use of federal funds available to Amador County.

4,  Assist in timely use of State and federal funding programs including fulfillment of state and federal
regulations perfaining to them. These programs include:

Federal earmark (SAFETEA-LU)

Federal reauthorization (2010)

Congestion Mitigation and Air Quality (CMAQ - air quality attainment)

Regional Traffic Mitigation Fee Program (RTMF)

Transportation Enhancement Activities (TEA)

Highway Bridge Program (HBP)
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WORK ELEMENT 09/10-7 TRANSPORTATION FUNDING ASSISTANCE

TASKS/METHODOLOGY (continued)
5. Maintain updated funding and phasing plan for SHRTC based on changing information about

project costs and funding opportunities/constraints.

6. Provide monthly SHRTC status reports including lists of milestones, outstanding actions and
assignments, and progress made toward construction of Phase Tin 2008/09 and “shelf-ready” plan

for project completion in subsequent year(s).

FUNDING SOURCES/RESPONSIBLE AGENCIES

SOURCE PPM RSTP
Responsible Agency Consuliant Contract Consultant TOTALS
Consultant $4,000 $6,000 $10,000
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WORK ELEMENT 09/10-8 TRI-COUNTY PARTNERSHIP IN INTEGRATED PLANNING

PURPOSE

The purpose of this work element is to develop a tri-county integrated planning process to address
future growth and development and meet transportation infrastructure needs while protecting the
environment and preserving the unique communities of the tri-county region.

In the Sierra foothills region of California, the need for economic development, affordable housing,
equitable distribution of jobs and housing and other infrastructure is great. Development pressure on
communities, the infrastructure and the existing transportation system is growing. Decisions on land
use and infrastructure investment are made by a myriad of agencies at the federal, state, and local
levels. Planning cycles differ making it difficult to coordinate plans and share planning data. It is
critical to address the needs in a balanced and integrated way and to establish a framework that will
institutionalize an integrated and collaborative planning process.

The tri-county integrated planning effort will utilize new planning and modeling tools to show the
potential impacts of land use decisions on development patterns in the foothills. The UPlan model will
be used to map possible future growth scenarios for discussions with local officials, communities,
Tribal, and state and federal agencies that have involvement in the region’s growth and development.
Sharing of data and collaborative planning techniques across the three counties will be built into
regional transportation plan updates, general plan updates and other infrastructure and environmental
planning efforts.

The goal of the project is to enhance the planning data availability and technical capacity to integrate
data with transportation models and to build collaborative partnerships for future planning in the tri-
county region. Although Caltrans and the Blueprint program was awarded funds ($400,000) to be
shared by the Tri-Counties (Alpine, Amador, and Calaveras), this work element henceforth describes
only Amador County's program.

PREVIOUS WORK

e Amador County RTP Updated adopted September 2004

e  Amador County Traffic Model Recalibration, April 2005

s Amador County Board of Supervisors decision to adopt comprehensive Countywide General Plan
Update, February 2005

o Amador County Board of Supervisors and ACTC cooperate to lead three Caltrans’ funded
Countywide Interagency Communication Summits, April, May, June 2005

e Discussions with Caltrans and U.C. Davis ICE and demonstrations of program capability atd
general agreement to pursue/proceed, March and May 2005
Upgraded GIS and transportation modeling capability of ACTC and County staff, 2006 and 2007

¢ Incorporation of UPlan growth scenario modeling and mapping in regional transportation planning
process, 2006 and 2007

PROPOSED PRODUCTS

« Enhanced community involvement using UPlan graphic presentation techniques & outreach.
+ Tri-County integrated planning process in place.

o Include airport safety zones and noise controls.

» Document Tribal government-to-government relations.
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WORK ELEMENT 09/10-8 TRI-COUNTY PARTNERSHIP IN INTEGRATED PLANNING

TASKS/METHODOLOGY

2005/06

Collect previously developed GIS mapping information as may be available. (July 2005-June 2006)

Correct or adjust base layer information (such as parcel maps, roadways, etc.) (July 2005-June

2006)

3. Add cities General Plan and zoning layers to similar information available for Amador County.
{Fuly 2005-June 2006)

4. Familiarize city councils, County Board of Supervisors, and each planning commission (city and
County) with the UPLAN project. Obtain their support for the effort. (July 2005-June 2006)

5. Initiate Planners' Roundtable with city and County planning directors plus Caltrans and U.C. Davis
(July 2005-June 2006)

6. Collect information about building permits issued between 1996-2006 to calculate current building
trends for use within UPLAN (July 2005-June 2006)

b=

2006/07

7. Develop UPLAN model test/demonstration using existing adopted city and County General Plan
policies, growth assumptions, etc. (July 2006-June 2007)

8. Use the results to establish a base case scenario and educate planners, public, and local officials
regarding how UPLAN works. (July 2006-June 2007)

9. Work with U.C. Davis to understand and apply general "masks" {public land, streams, etc.) (July
2006-June 2007)

10. Work with U.C. Davis to convert city/County General Plan designations to UPLAN classifications.
(July 2006-June 2007)

11. Collect information about built vs. un-built (and partially built parcels) (July 2006-June 2007)

12. Work with U.C. Davis to understand how to show and quantify built environment by land use
classifications and un-built environment by land use classifications for purposes of UPLAN
modeling. (July 2006-June 2007)

13. Understand and apply base attractors for UPLAN (e.g., prox1m1ty of roads, spheres of influence,
etc.) (July 2006-June 2007)

14, Understand and apply discouragements (e.g., wetlands, steep slopes, etc.) as UPLAN data layers
{maps) are developed. (July 2006-June 2007)

15. Hold regularly scheduled Planners' Roundtable meetings (approximately every 6 weeks) to begin
developing data and map layers (up to 30 layers are anticipated). (July 2006-June 2007)

16. One such layer will include airport land use, safety zones, and noise controls. {(July 2006-June
2007)

2007/08

17. Contract with Fehr & Peers to create a link between UPLAN and the Tri-Counties pre-existing
traffic models (TRANSCAD). A separate work element was developed to heip fund this special
purpose (see work element 2007/08-9). (July 2007-June 2008)

18. Contract with County Information Technology (IT) Agency to learn, operate and implement UPlan.
(July 2007-June 2008)

19. Help County IT Agency update/correct essential parcel layer. (July 2007-June 2008)
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WORK ELEMENT 09/10-8 TRI-COUNTY PARTNERSHIP IN INTEGRATED PLANNING

TASKS/METHODOLOGY (continued)

20. Help County IT Agency update/correct essential road layer. (July 2007-June 2008)

21. Meet with all three federally recognized Tribal Organizations of Amador region. (July 2007-June
2008)

22. Participate in workshops and conferences around California to share experiences in development

- and implementation of UPlan (Rural Blueprint). (July 2007-June 2008)

23. Work with County planning department, planning commission, and General Plan Advisory
Committee to develop public involvement in development of data layers (maps) as well as
understanding and acceptance of the UPLAN program. (July 2007-June 2008)

2008/09

24. Develop and conduct the all important UPLAN scenario testing involving Planners' Roundtable,
planning commissions, General Plan Advisory Committee, and the public. (July 2007-June 2008)

25. Conduct post process analysis showing results of different scenarios tested and make adjustments
to projected mapping layers as appropriate (e.g., if development is happening in location X, then
certain size schools, water facilities, etc., would be required at location X). (July 2007-June 2008)

26. Work with city and County planning staff, planning commissions, and legislative bodies toward
correct interpretation of the UPLAN outputs and resultant polices, programs to be considered in
General Plans and other policy documents. (July 2007-June 2008)

27. Coordinate, consult and collaborate with the three Tribal Governments.

2009/10

28. The funding apportioned to Amador and Alpine Counties for this work clement will be
expended during FY 2008/09. Calaveras’ apportionment of funding will continue into FY
2009/10. Work on Amador County’s UPlan/Blueprint will be carried forward in 2009/10
using Blueprint grant funds per separate Work Element 09/10-19

FUNDING SOURCES/RESPONSIBLE AGENCIES

Source Re- Amador Amador Alpine Alpine Calaveras | Calaveras Total Total Total
sponsible Blueprint L.Match Blueprint Local Blueprint Local Blueprint Local Bluepnnt
Agency Grant LTF Grant Match Grant Match Grant Match & Match
FY 05/06 23,635 5,909 0 0 0 0 23,635 5,909 29,544
FY 06/07 5,866 1,467 29,009 7,253 41,096 10,275 75,971 18,995 94,966
FY 07/08 83,760 2(,538 5,635 1,409 83,808 20,953 173,203 43,300 216,503
FY 08/09 40,307 10,076 1,485 371 38,115 9,529 79,907 19,976 99,883
FY 09/10 23,907 5,928 0 0 23,010 7,099 46,917 13,027 59,944
Total 177,475 44,318 36,129 9,033 186,029 47,856 399,633 101,207 500,840

Fiscal year 08/09 and 09/10 amounts are estimates. Actual amounts will be determined at the close of fiscal year
0B/09.

Total grant awarded to Tri-Counties is $399,633 + $101,207 (20%) local match. Per separate
agreement all funds are processed through ACTC and ACTC's OWP Agreement,
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WORK ELEMENT 09/10-9 CIRCULATION MAPPING EXERCISE

PURPOSE

The purpose of this work element is to establish and maintain concept plans for each state highway and
city or county collector route in Amador County. The project will set up a GIS base mapping and
spread sheet system for identifying ultimate (20-50 year) right-of-way needs, lane configurations,
horizontal and vertical alignment, access conirol, landscaping, bicycle and pedestrian facilities, transit
facilities, etc. This tool will aid Caltrans and local developers in understanding IGR and encroachment
permit requirements as well as strategies for funding improvements. The purposc of this work element
is also to establish cost estimates and a funding strategy for roadway and alterative transportation
projects that are needed to meet future needs. It will also help to clarify regional transportation plan
policies and implement RTP related programs.

PREVIOUS WORK

Work on the Circulation Mapping Exercise (CMX) project was begun in fiscal year 2005/06. It will be
carried over into fiscal year 2009/10 and, if successful, into subsequent years as well. The initial CMX
effort is focused on the Martell Area of Amador County where State Routes 49, 88 and 014 come
together forming the commercial “core” area of the county. '

o Update Amador County GIS base system initially established in 2004 :
¢ Show line work for highway and roadway improvements described in current traffic impact studies:
o Martell Business Park Master Plan Amendment
o Wicklow Way Development
¢ Include roadway improvement designs and cost estimates for projects identified in recently
completed Project Study Reporis
o Project Study Report (Project Development Support) on Route 88 in Martell
o Project Study Report-PDS on Route 49 in Jackson
o Project Study Report-PDS for Sutter Street Extension
¢ Develop preliminary designs and cost estimates for bicycle, pedestrian, landscape and
Neighborhood Electric Vehicle (NEV) facilities
o Established Transportation Policy Advisory Task Force (TPATF) with representatives from
Amador County, City of Jackson, City of Sutter Creek and Caltrans
e Initiate TPATF workshops to clarify purpose of the project and establish recommendations for
implementation of current 2004 RTP policies (October-December 2007)
¢ Continue TPATF workshops to review Martell CMX with cost estimates and possible funding
strategies. Develop recommendations for city and county boards and councils.

PROPOSED PRODUCTS

The proposed result of the Martell CMX is to establish a recommended set of transportation
improvements for the County’s central Martell Area. These recommendations will be presented in
public workshops before planning commissions in Amador County, Sutter Creek and Jackson. They
will subsequently be presented to the Amador County Board of Supervisors and the City Councils for
Sutter Creek and Jackson for adoption (by ordinance or resolution). Assuming the project is successful,
the cities of Plymouth, Jackson and Ione have all expressed interest in using the tool. The ACTC also
intends to use CMX in the Pine Grove SR 88 corridor STIP project.
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WORK ELEMENT 09/10-9 CIRCULATION MAPPING EXERCISE

TASKS/METHODOLOGY

2007/08 & 2008/09

1.

NSNS

Execute contract with Amador County Information Technology (IT) Geographic Information
Systems (GIS) to take over the CMX work done in previous FY 2005/06 by Stantcc Consulting and
Dowling Associates Inc.

Working with County IT refine highway and county road design “line work.”

Incorporate line work for bicycle and pedestrian facilities, landscaping, and transit facilities.
Establish cost estimates for all transportation facilities.

Establish Transportation Policy Advisory Task Force (TPATF) with representatives from Amador
County, each affected city (Jackson and Sutter Creek), and Caltrans.

2009/10

Conduct task force meetings to establish recommendations for project designs, project
prioritization, and proposed funding program/policies.

Present Martell CMX to citizens, property owners and Tribal organizations (July-Aug)

Hold public workshops with city and county planning commissions. (Aug-Sept)

Coordinate, consult, and collaborate with the three Tribal Governments. (Aug-Sept)

. Hold hearings with County Board of Supervisors and city councils to establish a policy and

program(s). (Oct-Nov)

. Develop the CMX tool for use in other communities as determined by priority and funding. (Dec-

Jan)

FUNDING SOURCES/RESPONSIBLE AGENCIES

SOURCE RSTP Carryover
Responsible Agency Consultant TOTALS

Consultant $30,000 $30,000
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WORK ELEMENT 09/10-10 AIR QUALITY ATTAINMENT

PURPOSE

Amador and Calaveras Counties were designated by the United States Environmental Protection
Administration as the California Central Mountain Counties Non Attainment area for 8-hour ozone.
The purpose of this work element is to comply with the Clean Air Act requirements including
development of a required Central Mountain Counties 8-hour ozone attainment demonstration State
implementation plan.

PREVIOUS WORK

EPA designation as Central Mountain Counties Non Attainment areca (Isolated Rural Non
Attainment area for Amador and Calaveras Counties)

Draft Procedures for Transportation Conformity for Central Mountain Counties

Traffic model updates for Amador and Calaveras Counties

Attendance and representation at Caltrans Mountain Counties Air Quality interagency consultation
meetings and workshops

PROPOSED PRODUCTS

Development of the transportation conformity analysis for the Central Mountain Counties of
Amador and Calaveras.

Transportation Emission Analysis for the 2002 Base Year.

First (Partial) Draft State Implementation Plan (SIP)

Involvement in the development of the interagency consultation procedures.

TASKS/METHODOLOGY (All tasks are ongoing year-long activities)

1.
2.
3.

=

Attend Caltrans Mountain Counties Air Quality Non-Attainment workshops and meetings.
Monitor and participate in the process of developing procedures for transportation conformity.
Present the “Procedures for Transportation Conformity” to all involved agencies for their review
and acceptance.

Calibrate Amador and Calaveras traffic models to match at Amador and Calaveras County
boundaries including other adjacent county boundaries.

Coordinate the preparation of the traffic emission analysis for the 2002 base ycar.

Participate in the development of the SIP.

Participate in the review of significant transportation projects to determine if they are required to
have an emission analysis to meet air quality conformity.

FUNDING SOURCES/RESPONSIBLE AGENCIES

SOURCE RSTP
Responsible Agency Consultant TOTALS
Consultant $8,000 $8,000
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WORK ELEMENT 09/10-11 ALTERNATIVE TRANSPORTATION PLANNING ASSISTANCE

PURPOSE

In 2009/10 it has become clear that transportation planning is connected to land use planning and that
our funding sources and our environment can no longer support highway widening, bypasses, and
intersection signalizations as the only transportation solutions to be considered. The purpose of this
work element is to retain a consultant qualified to assist the ACTC in developing bicycle, pedestrian,
transit and other alternatives to automobile usage both in adopted city and county general plan land use
and circulation elements and with ongoing review of major new land use development projects. This
consultant will supplement and assist ACTC staff in efforts to integrate work done by ACTC traffic
engineers (per work clements 2009/10-3 and 4) with city and County planning departments, Caltrans
regional planning branch, and the public. Consultant will also serve as ACTC liaison with Amador
Regional Transit System Agency (ARTS) to identify and insure performance improvements as required
by TDA.

PREVIOUS WORK

e 2004 Amador County Regional Transportation Plan Update, adopted by the Amador County Board
of Supervisors as the County General Plan Circulation Element (April, 4 2006)

¢ Amador County Summit Conferences (April 6, 2005, May 18, 2005, June 22, 2005)

¢ Amador County Pedestrian And Bicycle Transportation Plan and Pedestrian And Bicycle Design
Guidelines And Recommended Standards (April 2006)

e Draft 2008 Amador County Transit Development Plan Update and Transit Design Guidelines
Manual

PROPOSED PRODUCTS

¢ Implementation of Amador Countywide Pedestrian and Bicycle Transportation Plan, adopted by
Amador County and all five cities.
Implementation of the 2009 Amador County Long Range Transit Development Plan.

e Coordination, consultation and collaboration with the three federally recognized tribal governments
in Amador County.

TASKS/METHODOLOGY (All tasks are engoing year-long activities)

i. The ACTC will retain a qualified consultant to address the products and services describe above.

2. Consultant will assist ACTC staff and consultants in implementation of Amador Countywide
Pedestrian and Bicycle Transportation Plan, adopted by Amador County and all five cities.

3. Consultant will serve as ACTC project manager for implementation of the 2009 Amador County
Long Range Transit Development Plan.

4. Consultant will perform such other specific transportation planning data collection, analysis,
meeting facilitation, and follow-up activities as requested by ACTC Executive Director and/or
ACTC Planner/Program Manager.

FUNDING SOURCES/RESPONSIBLE AGENCIES

SOURCE LTF
Responsible Agency Consultant Contract TOTALS
Consultant $16,000 $16,000
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WORK ELEMENT 09/10-12 FOOTHILL RIDESHARE PROGRAM

PURPOSE

This work element manages and monitors the Foothill Rideshare program for Amador, Calaveras, and
Tuolumne Countics. Increased interest and participation in this program is beginning to reduce the
number of vehicle miles traveled (VMTSs) on tri-county roads and highways. Continuing this program is
critical for tri-county commuters to access, explore, and utilize transportation alternatives. Reducing
VMTs reduces the use of natural resources, improves traffic flows, and reduces traffic congestion and
the resultant impact to air quality. The managing and monitoring of this program includes improving
ridematching results, improving the Web site presentation, marketing this program to the general public
and employees through outreach events and advertising, and working with local transit services to
improve ridership and service.

PREVIOUS WORK

o Held quarterly RTPA staff meetings with ACTC, CCOG, and TCTC: Sept, Dec 2008; Mar, June
2009 to assess the Foothill Rideshare program.

¢ Designed and printed marketing material for distribution to each RTPA.

¢ Distributed marketing materials (brochures and flyers) and ran newspaper and other ads.

o Presented the program and rideshare registration to the general public.

e Updated and modified the Foothill Rideshare Web site as necessary.

e Monitored rideshare participation.

e  Worked toward establishing Park and Ride parking spaces throughout the tri-county areas.

e Explored Transportation Reimbursement Program in each county.

PROPOSED PRODUCTS

s Public outreach efforts to include traditionally under-represented and under-served populations
such as elderly, disabled, low income and minority (i.c. Black, Hispanic, Asian American,
American Indian/Alaskan Native, and Pacific Islander) communities/groups and community
leaders.

Joint RTPA staff/Foothill Rideshare quarterly meetings: Sept, December 2009; March, June 2010
Newspaper and other ads

Web site updates

Park and Ride locations

TASKS/METHODOLOGY (All tasks are ongoing year-long activities)

1. Conduct and assist in employer presentations and public outreach events such as local health
resources and environment-oriented fairs, media interviews, and overall marketing activities.
Evaluate/assess program with quarterly meetings.

Manage marketing material design/printing and supply each county with printed material.
Establish and monitor Park and Ride locations.

Monitor and update the Foothill Rideshare Website

Update registered rideshare participants as needed.

A

FUNDING SOURCES/RESPONSIBLE AGENCIES

Responsible ACTC CMAQ CCOG TCTC Carryover¥ TOTAL
Agency
ACTC/ $15,000 $20,000 $20,000 $5,000 $60,000
Consgultant

*Carryover funds: TBD
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WORK ELEMENT 09/10-13 PLYMOUTH COMMUNITY BASED TRANSPORTATION PLAN

PURPOSE

The purpose of the Plymouth Cominunity Based Transportation Plan will be to plan for transportation
improvements along Highway 49 and throughout the city in a context sensitive and equitable way
before proposed new development (including a possible large Tribally developed gaming facility)
occurs. A Community Based Transportation Planning grant submitted to the State of California will be
used to hold well advertised “town hall” meetings and bring together all stakeholders concerned about
the future of the community and Highway 49, which passes through it. The project will assess
projected growth and development in the City of Plymouth and surrounding area and insure that land
use planning and transportation planning are logically linked.

PREVIOUS WORK

e City of Plymouth General Plan Circulation Element, May 1995

e 2004 Amador County Regional Transportation Plan Update and General Plan Circulation Element,
April 2006

o City of Plymouth General Plan Land Use and Circulation Element Updates (in progress 2008/09)

¢ Martell Area Circulation Mapping Exetcise (CMX) and funding program (in progress 2008/09)

PROPOSED PRODUCTS

The product will be a community based transportation plan (Plan) that is financially realistic, provides
clear guidance to developers, is action oriented, and has broad public, business, and government agency
acceptance. ACTC will coordinate and consult with the Tribal governments, including documenting
Tribal government-to-government relations.

TASKS/METHODOLOGY

ACTC and the City would hire a consultant to conduct community stakeholder meetings in order to
ascertain what the residents, business owners, City and traditionally under-represented and under-
served population such as elderly, disabled, low income and minority (i.e. Black, Hispanic, Asian
American, American Indian/Alaskan Native, and Pacific Islander) communities/groups want from their
transportation system. ACTC will document Tribal government —to-government relations The
information received from these “town hall” meetings will then be incorporated into the ACTC-
developed circulation mapping exercise (CMX) tool. ACTC has developed the CMX with the Amador
County Information Technology Agency and Caltrans engineers as a tool to help improve efficiencies
over the long term for State and local planning related process including system planning, IGR,
encroachment permits, rights of way, access control, etc. The CMX tool takes high resolution aerial
photographs and overlays information obtained from town hall meetings, various traffic impact studies
done for proposed land use development projects, and other information obtained through the City’s
General Plan Update process to visually show what the ultimate build out of the circulation system ‘will
be including rights of way, lane configurations, access control, etc. The CMX also diagrams alternative
transportation facilities and enhancements such as bike lanes, sidewalks, transit facilities, neighborhood
electric vehicle (NEV) lanes, landscaping, etc. The combination of community input coupled with the
visual technology of the CMX provides the City with the information it needs to effectively plan long
range for a sustainable community. The Plan includes cost estimates for all fransportation related
facilities and achieves a set of funding policies and programs to insure they are built before or when
they are needed. The Plan will be used as an implementation measure for the City’s General Plan
Circulation Element (which is currently being updated). (July — June)

FUNDING SOURCES/RESPONSIBLE AGENCIES

SOURCE RSTP CBTI GRANT
Responsible Agency Consultant Consultant TOTALS
ACTC/Consultant $9,000 $43,500 $52,500
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WORK ELEMENT 09/10-14 TRANSIT DEVELOPMENT PLAN LONG RANGE ELEMENT

PURPOSE

The purpose of this work element is to add a long-range element to the five year Transit Development
Plan that was completed for the Amador Regional Transit System (ARTS) in 2007/08. The long-range
element will consider land use and population growth changes from both the City and County General
Plan update efforts as well as approved, pending and/or speculative new land use development
proposals. It will identify the fransit system’s operational and capital improvement needs, their costs
and potential funding sources over the next 20 to 50 years.

PREVIOUS WORK

The ARTS has prepared short range (five year) Transit Development Plan (TDP) Updates in fiscal
years 1986/87, 1990/91, 1996/97, 2002/03, and 2007/08. The Region's Social Service Transportation
Inventory was developed in 1981 and updated in 1986, 1989, 1994, 1998, and 2003. The Social Service
Transportation Action Plan was developed in 1981 and updated in 1986, 1989, 1991, 1994, 1998, and
2003. In addition, a Transit Design Guidelines Manual was developed and adopted in 2008.

PROPOSED PRODUCTS
e Long Range Transit Development Plan to be adopted by ARTS Board of Directors. This work
element is being carried over from fiscal year 2008/09.

TASKS/METHODOLOGY

1. Extend contract with LSC Consultants, who prepared the most recent short-range TDP and Transit
Design Guidelines Manual. (July)

2. Collect data from City and County General Plan Updates and approved, pending and speculative
tand use development projects. (August)

3. Analyze data about projected land use with respect to existing ARTS services, the ARTS short-
range TDP, and outlooks/opportunitics for ARTS system expansion, (September)

4. Conduct public outreach and public interagency meetings to review data and discuss alternative

policies, programs and plans for long-range improvements to transit service. Coordinate, consult

and collaborate with the three Tribal Governments. Form interagency stakeholder and citizens

advisory oversight committee. (Octaber)

Develop administrative draft long-range Transit Development Plan. (November)

Review adminisirative draft with stakeholder group and affected agencies. (December)

Amend admin draft based on stakeholder/agency input and develop draft document. (January)

Provide draft document for public and interagency review. (February)

Conduct public meetings and workshops to receive and review comments on the draft long-range

TDP. (March)

10. Prepare amendments to TDP long-range element based on public/agency input. (April)

11. Prepare and adopt final products. (May)

e

FUNDING SOURCES/RESPONSIBLE AGENCIES

SOURCE LTF Estimated LTF Canyover
Responsible Agency Consultant Consultant TOTALS
ACTC/Consultant $20,000 $14,000 $34,000
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WORK ELEMENT 09/10-15 AIR QUALITY MODELING

PURPOSE

The purpose of this work element is to analyze air quality and greenhouse gas impacts of future growth
in Amador County. This analysis will provide decision makers with valuable information about how
land use decisions affect air pollutant and greenhouse gas emissions related to transportation.

PREVIOUS WORK

ACTC is working with Amador County and the Cities to develop land use models for the County and
Cities General Plan Updates using the “UPlan” model developed by U.C. Davis (see previous Work
Element 2009/10-8). In addition, ACTC is utilizing the services of Fehr & Peers Transportation
Consultants to maintain the Amador County “TransCAD” traffic model for use in analyzing relative
traffic benefits or impacts of the different future land use “scenarios” being considered by the General
Plan Updates.

PROPOSED PRODUCTS

The proposed product will include a report that documents the methods, assumptions, etc. used to
prepare emissions estimates for each of five up to ten alternative General Plan land use scenarios. The
report will include a brief discussion of factors that influence motor vehicle greenhouse gas emissions
and EMFAC limitations in representing those factors. A draft version will be submitted for review and
comment. Revisions will be prepared to address comments received as appropriate and a final report
will be provided. This work element is carried over from fiscal year 2008/09 for completion in
2009/10.

TASKS/METHODOLOGY
1. Approve sole source findings and execute contract with Fehr & Peers Transportation Consultants.
- {December 2008)

2. Use Amador County TransCAD model to develop baseline transportation assessment to establish
comparison thresholds for future air pollution and greenhouse gas emissions—baseline 2000. (Jan-
Feb 2009)

3. Produce vehicle trip and VMT output for up to five ten General Plan land use scenarios—2030
horizon year. (Mar 2009 — Mar 2010)

4. Using output from Tasks 2 and 3, use most current version of CARBs mobile source emission

factor model to quantify both greenhousc gas and criteria pollutant emissions for up to six

countywide travel scenarios—include base year and five alternatives. Include consultation three

Tribal governments. (Mar 2009 — Mar 2010)

Produce draft report. (April 2010)

Review draft report with agency and public comments. (May 2010)

7. Respond to comments and prepare final report. (June 2010)

e w

FUNDING SOURCES/RESPONSIBLE AGENCIES

SOURCE LTF RSTP
Responsible Agency Consultant Coniracts Consultant Contracts TOTALS
FY 2008/09 $5,000 $17,500 $22,500
FY 2005/10 $10,000 $8,400 $18,400
Total $15,000 $25,900 $40,900
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WORK ELEMENT 09/10-16 TRANSCAD +4D

PURPOSE

The purpose of this work element is to develop a “4-D” post-processor for the Alpine/Amador County
TransCAD model. A 4-D post-processor will make the Alpine/Amador County model more sensitive to
changes in the built environment that are associated with “sustainable development” strategies.

PREVIOUS WORK

ACTC is working with Amador County and the Cities to develop land use models for the County and
Cities General Plan Updates using the “UPlan” model developed by U.C. Davis (see previous Work
Element 2009/10-8). In addition, ACTC is utilizing the services of Fehr & Peers Transportation
Consultants to maintain the Amador County “TransCAD” traffic model for use in analyzing relative
traffic benefits or impacts of the different future land use “scenarios” being considered by the General
Plan Updates.

PROPOSED PRODUCTS

The proposed product will include a report that documents the methods, assumptions, ctc. used to
prepare 4-D non-automobile analysis. The report will include a brief discussion of factors that
influence 4-D non-automobile analysis. A draft version will be submitted for review and comment.
Revisions will be prepared to address comments received as appropriate and a final report will be
provided. This work element is carried over from fiscal year 2008/09 for completion in 2009/10.

TASKS/METHODOLOGY

1. Approve sole source findings and execute contract with Fehr & Peers Transportation Consultants.
(December 2009)

2. Fehr & Peers will specify the formulation of the 4-D adjustments to be included in the post-
processor based on the results of the SACOG 4-D estimation project from 2003. (Jan-Feb 2009)

3. Fehr & Peers will work with Amador County staff and review census data, output from the
Alpine/Amador TransCAD model, GIS data, aerial photos, field visits, and other data sources to
develop input variables including but not limited to average residential density, average non-
residential employment density, assessable attractions per traffic analysis zone, qualitative
assessment of pedestrian circulation design, etc. (Feb-Mar 2009)

4. Using local input variables identified per Task 3 develop 4-D processor, use 4-D processor to
compare base case scenario with up to five ten General Plan alternative scenarios. Adjust number
of vehicle trips generated per traffic analysis zone as necessary. (March-Oct 2009)

5. Develop 4-D post-processor spreadsheet, perform tests to assess the adequacy of the post-processor,
and refine 4-D model as necessary. (March-Oct 2009)

6. Apply 4-D post-processor upon future year land use scenarios. The analysis results will include
data on vehicle miles traveled and vehicle frips on a countywide or area specific basis. These data
can also be used to adjust greenhouse gas and air quality emission estimaies for future year
scenarios. (March 2009 — March 2010)

7. Produce draft report. (April 2010)

8. Review draft report with agency and public comments. Include consultation with three Tribal
governments. (May 2010)

9. Respond to comments and prepare final report. (June 2010)

FUNDING SOURCES/RESPONSIBLE AGENCIES

SOURCE RSTP
Responsible Agency Consultant Contracts TOTALS
FY 2008/09 $26,750 $26,750
FY 2009/10 $29,500 $29,500
Total $56,250 $56,250
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WORK ELEMENT 09/10-17 AMADOR COUNTY TRANSCAD UPDATE

PURPOSE
The purpose of this work element is to update the Amador Countywide Traffic Model in anticipation of
the 2009/10 Regional Transportation Plan Update.

PREVIOUS WORK

The current Amador County Travel Demand Forecast Model was built using year 2000 census
information and was updated in 2005 to run in the TransCAD platform (previously MINUTP)

The Amador County traffic model includes Alpine County

The model has been in continual use since its creation however it is now somewhat outdated since
it uses year 2000 land use and transportation data

PROPOSED PRODUCTS

The product will be Alpine/Amador Travel Demand Forecast Model Update for 2009/10 (draft and
final report). The report will describe the model development process plus calibration and validation
results. The report will also contain a summary of model output files for the base and future year
versions of the model. This work element is carried over from FY 2008/09 for completion in
2009/10.

TASKSMETHHODOLOGY (ongoing)

1.

2.
3.

i

i

9.

Approve sole source findings and execute contract with Fehr & Peers transportation consultants
{January 2009) '
Update base year land use data information based on County’s UPlan project. (June-August 2009)
Add additional Traffic Analysis Zones (TAZ) as necessary, especially Martell and other fast
growing arcas (June-August 2009)

Update new base year roadway network to reflect recent/current projects (June-August 2009)
Re-validate TransCAD model using traffic counts supplied by Amador County and Caltrans plus
some additional counts to be collecied by project consultant (June-August 2009}

Add AM. and P.M. peak hour components and validate to traffic covnts. (June-August 2009)
Develop future year roadway network horizon year (2030) to include planned or reasonably
foreseeable future roadway projects (August-September 2009)

Prepare and summarize the output files for each version of the model, future year traffic forecast
will be adjusted and color graphics produced for base and future year versions, they will also show
adjusted daily volumes and LOS for up to 50 roadway segments. (August-September 2009)

Present model outputs to ACTC for review and comment, adjust model following presentation and
revise model outputs as necessary. (August 2009-April 2010)

10. Provide updated Alpine/Amador model development report. (May 2010)

FUNDING SOURCES/RESPONSIBLE AGENCIES

Fiscal Year SOURCE PPM
Responsible Agency Consultant Contract TOTALS
2008/09 \ Consultant $10,000 $10,000
2009/10 Consultant $30,000 . $30,000
Total Consultant $40,000 $40,000
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WORK ELEMENT 09/10-18 JACKSON COMMUNITY BASED TRANSPORTATION PLAN

PURPOSE

The purpose of the Jackson Community Based Transportation Plan will be to plan for transportation
improvements along the Highway 49 and Highway 88 corridors through the City of Jackson in a
context sensitive and equitable way. A Community Based Transportation Planning grant submitted to
the State of California will be used to hold well advertised “town hall” meetings and bring together all
stakeholders concerned about the future of the community and Highway 49, which passes through it.
The project will assess projected growth and development in the City of Jackson and surrounding area
and insure that land use planning and transportation planning are logically linked.

PREVIOUS WORK
s City of Jackson General Plan Land Use and Circulation Element Update, October 2004
o Jackson SR-88 Corridor Improvement Alternatives Analysis, November 2005

PROPOSED PRODUCTS

The product will be a Community Based Transportation Plan (Plan) that is financially realistic,
provides clear guidance to developers, is action oriented, and has broad public, business, and
government agency acceptance. ACTC will coordinate and consult with the Tribal governments,
including documenting Tribal government-to-government relations.

TASKS/METHODOLOGY

ACTC and the City would hire a consultant to conduct community stakeholder meetings in order to
ascertain what the residents, business owners, City and traditionally under-represented and under-
served population such as elderly, disabled, low income and minority communities/groups want from
their transportation system. ACTC will document Tribal government —to-government relations. The
information received from these “town hall” meetings will then be incorporated into the ACTC-
developed circulation mapping exercise (CMX) tool. ACTC has developed the CMX with the Amador
County Information Technology Agency and Caltrans engineers as a tool to help improve efficiencies
over the long term for State and local planning related process including system planning, IGR,
encroachment permits, rights of way, access control, etc. The CMX tool takes high resolution aerial
photographs and overlays information obtained from town hall meetings, various traffic impact studies
done for proposed land use development projects, and other information obtained through the City’s
General Plan Update process to visually show what the ultimate build out of the circulation system will
be including rights of way, lane configurations, access control, etc. The CMX also diagrams alternative
transportation facilities and enhancements such as bike lanes, sidewalks, transit facilities, neighborhood
electric vehicle (NEV) lanes, landscaping, etc. The combination of community input coupled with the
visual technology of the CMX provides the City with the information it needs (o effectively plan long
range for a sustainable community. The Plan includes cost estimates for all transportation related
facilities and achieves a set of funding policies and programs to insure they are built before or when
they are needed. The Plan will be used as an implementation measure for the City’s General Plan
Circulation Element (which has recently been updated). (July — June)

FUNDING SOURCES/RESPONSIBLE AGENCIES

SOURCE RSTP CBTP GRANT Other (City of
Responsible Agency Consultant Consullant Jackson) TOTALS
ACTC/Consultant $37,500 $300,000 $37,500 $375,000
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WORK ELEMENT 09/10-19 AMADOR REGIONAL BLUEPRINT PLANNING

PURPOSE

The purpose of this work element is to continue and expand upon ACTC’s UPlan Rural Pilot
Project to establish a comprehensive and collaborative planning effort that can provide
additional analysis to City and County General Plan update processes currently underway by
demonstrating the affects that alternative land use scenarios have on air quality, environmental
resources, community values, and the regional transportation system. This project will also be
used to enhance the resources available for public involvement in the general plan update
decision making processes by providing a modeling tool that illustrates the nexus between
proposed land use planning scenarios and transportation planning for cumulative system
demand under various alternatives.

PREVIOUS WORK '
In that the ACTC has not been previously awarded funding under the California Regional
Blueprint Program, no work has been previously accomplished under this work element, per se.
However, it is important to note that ACTC is currently engaged in both transportation
modeling and alternative land use scenatio planning through the previously awarded UPlan
Rural Pilot Project that was funded by Caltrans in 2005. The purpose of the UPlan project was
to initiate, develop, and test the first rural modeling project of its kind in California. Under the
UPlan Rural Pilot Project, ACTC and Amador County GIS Department have undertaken and
completed extensive database development, refined discouragement and attraction attributes for
the various layers of the database, and created weighting factors that are used in the model’s
technical analysis of likely locations and impacts of land use development. An
intergovernmental steering committee was also created to involve staff with Amador County’s
Planning Department to assist with reviewing and refining the model’s database and the scope
of subsequent “post process analysis™.

PROPOSED PRODUCTS

e Complete any outstanding data base development tasks. (Input Examples: Water
Availability, Air Quality, Transit Corridors, Housing Allocation.

e Develop acceptable performance measures. (Examples: Traffic, Housing, Environmental,
Health)

¢ Create Blueprint models for each General Plan alternative using input for those alternatives

as the parameters for analysis.

Run each Blueprint model for the various General Plan alternatives.

Provide technical evatuation of each modeling result.

Complete additional database development as needed for additional post-process analysis.

Run post-process analysis on the various General Plan alternatives and provide results.

(Examples: Air Quality modeling, traffic impact modeling, “4D” multi-modal model

analysis,

¢ This project is carried over from FY 2008/09 for completion in FY 2009/10.
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WORK ELEMENT 09/10-19 AMADOR REGIONAL BLUEPRINT PLANNING

TASKS/METHODOLOGY

L.
2.

3.

10.

11.

Conduct Blueprint (UPlan) model public workshops. (February 2009-June (2009)

Review/extend contract with Amador County GIS Division for UPlan model development,
maintenance, and implementation. (March 2009-June 2010)

Continue data collection efforts. (March 2009-June 2010)

Complete UPlan model run for County’s “preferred” General Plan Land Use Alternative (“E”).
(February 2009)

Analyze outputs of Alternative E compared to existing General Plan “base case” alternative and
analyze/compare outputs with General Plan Advisory Committee (GPAC) recommended General
Plan goals and objectives. (March 2009)

Prepare for and present information to public and to County Board of Supervisors and Planning
Commission in public workshops. (March 2009)

Consult with cities, tribes, and Local Agency Formation Commission (LAFCO) regarding cities’
spheres of influence and how County General Plan recommendations and UPlan plus post process
analysis affect these boundary areas. (June-July 2009)

Consult with Pine Grove and upcountry town councils regarding how County General Plan and
UPlan analysis affects upcountry communities. (June-July 2009)

Run post-process analysis including traffic model analysis (TransCAD), 4-D analysis, and air-
quality analysis for Alternative E and the base case and other alternatives. Identify comparisons,
identify problems in mecting GPAC, regional, or State goals or objectives. (March 2009-March
2010)

Compare additional alternatives including a “sustainable communities” alternative for the ACTC’s
Regional Transportation Plan (RTP) Update. (March 2009-June 2010)

Work with the County, cities, tribes, upcountry councils, and other stakeholders to fry and secure
consensus support for “sustainable communities” alternative. (March 2009-June 2010)

FUNDING SOURCES/RESPONSIBLE AGENCIES

Fiscal Year RSTP RURAL BLUEPRINT
ACTC Consultant Contract TOTALS
09/10 $20,000 $80,000 $100,000
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WORK ELEMENT (9/10-20 PINE GROVE SR 88 CORRIDOR

PURPOSE

The purpose of this phase of work is to undertake a detailed analysis of constructing safety,
operational and capacity improvements to SR 88 through the community of Pine Grove which
will result in community consensus and preliminary design of the final preferred alternative.
The Amador County Transportation Commission will work with the California Department of
Transportation, local agencies, the citizens of Pine Grove, and affected stakeholders to analyze
and refine previously studied alternatives for relieving traffic congestion while i 11nprov1ng safety
and operations on this segment of highway.

PREVIOUS WORK

During the summer of 2002, the Amador County Transportation Commission worked with the
California Department of Transportation, local agencies, and the citizens of Pine Grove to
analyze a full range of unconstrained alternatives available for relieving tratfic congestion while
improving safety and operations on this segment of highway. The ACTC, in cooperation with
Amador County and the Pine Grove Civic Improvement Club, hosted a series of town hall
meetings to receive initial community input in 2001 and 2002. ACTC consultants conducted an
initial environmental constraints analysis and provided maps and conceptual improvement
drawings that showed these alternatives. More than nine alternatives were analyzed in the
beginning and a general community consensus established the top three conceptual alternatives
for further consideration. However, significant constraints in regard to funding availability and
community acceptance were identified in each of the three alternatives. These issues must be
resolved before preliminary design of final preferred alternative can be completed.

PROPOSED PRODUCTS

The proposed product will be a final locally preferred alternative for the Pine Grove SR 88
Corridor Improvement Project that can move into the project design, environmental clearance,
right of way acquisition, and construction phases. This project is carried over from fiscal
year 2008/09 and it will carry through into 2010/11.

TASKS/METHODOLOGY
1. DATA COLLECTION (July-August 2009)
Public input

Environmental data
Social and economic data

¢ Other?

2. ANALYSIS (August-October 2009)

e . What are the costs and benefits (environmental, social, economical, political, etc.) of
conceptual alternatives?

e Does data show any critical flaws (show stoppers) regarding any conceptual
alternatives?

o Other?

[ ]
¢ Conceptual project alternatives
[ ]
L ]
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WORK ELEMENT 09/10-20 PINE GROVE SR 88 CORRIDOR

TASKS/METHODOLOGY (continued)

3. FORM ALTERNATIVES (October 2009-February 2010)

o  Which conceptual alternatives should be refined to become realistic project alternatives?

e Refinc/define these alternatives for the Environmental Impact Report and a community
decision.

o Other?

4. ALTERNATIVE SELECTION (February-May 2010)

e Hold town hall meetings concerning environmental documents and community highway
corridor plan,

e Hold town hall meetings to decide community consensus corridor project(s).

o Other?

5. DRAFT PLAN (May-June 2010)

o Present formal draft corridor plan, project report, and preliminary environmental
analysis for review and comment by local, state, and federal agencies.

o  Other?

6. FINAL PLAN (June-August 2010)

e Amador County Planning Commission, Board of Supervisors, and the ACTC adopt
selected project(s) into the County General Plan Circulation Element and Regional
Transportation Plan Update.

o Caltrans finalizes PA&ED and requests funding for project design(s), right of way
acquisition, and construction.

FUNDING SOURCES/RESPONSIBLE AGENCIES

SOURCE RSTP RSTP FEDERAL
Responsible Agency ACTC Consultant EARMARK TOTALS
Fiscal Year Contract Consultant
Contract
2009/10 $48,000 $52,000 $400,000 $500,000
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WORK ELEMENT 09/10-21 REGIONAL TRANSPORTATION PLAN UPDATE SUPPORT

PURPOSE

It is necessary for the ACTC to update its 2004 Regional Transportation Plan (RTP). State law requires
rural counties to update theit RTP every five years. The Update will reflect changes to the local
community including changes to traffic and circulation needs. The ACTC will attempt to coordinate
the RTP Update with County and Cities” general plan updates that are currently underway. It is also
necessary to update the RTP to reflect changes to the funding strategy that will result form the ACTC
and government’s efforts to ensure that new development pays its “fair share” towards traffic and
circulation impacts. The 2009/10 RTP Update effort will include an update to the RTP’s Program
Level Environmental Impact Report.

PREVIOUS WORK

The ACTC concluded several years of significant effort in preparation and adoption of both the
1996/97 RTP Update and the 2004 RTP Update. Both Updates were subsequently adopted to serve as
the Circulation Element for the Amador County General Plan. Both RTP Updates include Program
Level Environmental Impact Reports.

PROPOSED PRODUCTS

The product of this work element will be the 2009/10 Regional Transportation Plan Update and
Program Level Environmental Impact Report, both of which will conform to relevant State guidelines.
This work element is carried over from fiscal year 2008/09 and may not be concluded until
2010/11.

TASKS/METHODOLOGY

1. Tssue request for qualifications and conduct consultant selection process for consultants to provide
environmental consultation and public outreach/public meeting facilitation assistance. (February —
March 2009)

2. Establish consultant contracts. (February-March 2009)

Conduct public outreach and community education campaign includes; form stakeholder oversight

committee including public, interagency, and tribal outreach. Host initial public meetings/hearings

to explain background, purpose, ACTC functions, RTP guidelines, funding constraints, previous
policies and to receive public input regarding guiding principles and criteria for the RTP Update.

(April-August 2009)

4, Analyze existing conditions and complete a 2035 Traffic Demand Forecast for both base-case and
build-out scenarios with Level of Service and deficiency analysis for stakeholder review. (June-
August 2009)

5. Develop both an unconstrained and constrained Regional Roads Improvement Strategy Option for
stakeholder review based on results from traffic demand and operations analysis, combining new
and existing improvement projects and cost estimates, as well as preliminary constraints analysis.
(July 2009-October 2009)

6. Incorporate new and existing alternative modal plans and programs to create a Mulii-Modal
Improvement Strategy Options Element for the RTP. (October 2009-February 2010)

7. Integrate the constrained Regional Roads and comprehensive Multi-Modal Improvement Strategies
in order to develop an alternative traffic model scenario that will be the basis of the RTP’s
Sustainable Communities Strategy. (January 2010-May 2010)

8. Revise the Policy Element as needed. (June 2010)

9. Revise the Action Element as needed. (June 2010)

10. Revise the Financial Element as needed. (June 2010)
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11. Assemble and circulate administrative draft of the RTP for review and comment by participating
agencies and stakeholders. (July 2010-August 2010)

[2. Assemble and circulate administrative draft of the programmatic EIR for review and comment by
participating agencies and stakeholders. (August-September 2010)

13. Incorporate revisions from administrative drafts then circulate draft RTP/EIR for public review.
(October-November 2010)

14, Separate and respond to comments received on the circulation of the draft documents and revise as
directed. Circulate the Final RTP & EIR with responses to comments and distribute as required.
(December 2010 — February 2011))

15. Schedule public hearing to certify EIR & adopt RTP Update. (March 2011)

FUNDING SOURCES/RESPONSIBLE AGENCIES

FISCAL SOURCE LTF PPM RSTP
YEAR Responsible Agency ACTC ACTC Consultant TOTALS
2008/09 ACTC & Consultant $6,250 -0- $16,250 $22,500
2009/10 ACTC & Consultant -0- $66,000 $14,000 $80,000
2010/11 ACTC & Consultant -0- $40,000 -0- $40,000
Totals ACTC & Consultant $6,250 $80,000 $16,250 $102,500
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AMADOR COUNTY TRANSPORTATION COMMISSION
2009/10 OWP FUNDING SOURCE AND EXPENDITURE SUMMARY

FUNDING SOURGE LTF ‘ RPA | RSTP LTF ‘ PPM ‘ RSTP | Granls* ‘ Other | EStmated 1 porals
L Carryover

WORK ELEMENTS ACTC CONTRACTS GROSS
1. TDA Administralion ‘ |
{Audil Consullant) 15,000 70,000 40,000 i 125,000
2. Planning/Programiming '
Adminlstralion {MOT} 4,000, B 40,000 44,000
3. Planning and Interagency ‘
Coordinalion 118,000 216,000 o 334,000
4. Traffic Engineering Assislance
(F&P) 48,000 48,000
5. Stale Projecl Delivery Assistance
{Maas) 12,000 4,000 . 16,000
6. Local Praj Developmen! & o ‘ .
Supporl (Dokken-G} 28.000‘ 4,000 B 32,000
7 Transportaiton Funding Assist. ‘
{Dokken-B) _ 4,000 6,000 } 10,600
8. Tri-County Partnership in .
Intearated Planning (Counly IT) ) 59,944 59,844
4. Circulalion Mapping Exercise
(Counly IT) ] 0 30,000 30,000
10. Air Quality Attalnment (Maas) 8,000 8,000
11. Allernative Transportation
Planning Assistance 16,000 16_,029
12. Foothill Ridesahre Program e 15,000 40,000 5,000 ~_eo.000
13. Piymoulh CBTP 2,000 43,500 i 52.500_
14. TDP Update {LSC) 20,000 14,000 34,000
15, Alr Qualily Modeling (F&P) - 8,400 B 10,000 18,4008
16. TransCAD +1D 9,500 20,000 20,500
17. Amador Co TransCAD Update ] 30,000 30,000
18-Co-& Cities Pavement-Mgmt-
Sylem-dedates o o
18. 22 Jackson CBTP 0 37,500 300,000 37500 375,000
19. Amador Regional Blueprinl
Planning {Co. IT) ~ 20,000 57,000 23,000 100,000
20. Pine Grove SR 88 COrridor_ o B 48,000 32,000 300,000 120,000 500,000
21. RTP Update Support 66,000, 14,000 80,000
Totals 137,009, 218,000 68,000 106,000, 110,009 260,400, - 715,500, 77,500 311,244 2,002,344
TOTALS $421,000 $1,269,400 $311,844 2,002,344

*Grants: #12 CMAQ; #13 CBTP, #19 Rural Blueprint, #20 Federal Earmark, #22 CBTP,
=*Other #12 Calav/Tuol, #22 Jackson

**Carryover: #8 RBP/LM, #0 RSTP, #12 CMAQILTF, #14 LTF, #15 RSTP, #16 RSTP, #17 PPM, #19 RBP, #20 RSTP/FE24/200011:10AM




AMADOR COUNTY TRANSPORTATION GOMMISSION 6/17/09
2009/10 OWP PROJECT SCHEDULE

FUNDING SOURCE

1. TDA Administration
{Audit Consultant)

2. Planning/Programming
Administration {MOT}

3. Pianning and Inleragency
Coordination

4. Traffic Engineering Assislance
(F&r)

5. State Projecl Delivery Assistanca |

(Maas)

6. Local Proj Developmenl &
Suppor (Dokken-G)

7 Transportaiton Funding Assist.
(Dokken-B)

8. Tri-County Partnership In
Integrated Piaoning (County IT}

9. Circulation Mapping Exercise
(County IT)

10. Air Quality Alainmen1 (Maas})

11. Allemalive Transportation
Planning Assislance

12. Foothill Rid_es_;a_hre Program ]
13. Plymeuth CBTP
14. TDP Updale (LSC)

15. Air Quality dModeling {F&P)

16. TransCAD +4D

17. Amador Co TransCAD Updale

JULY AUG SEPT oCcT NOV DEC JAN FEB MAR APR MAY JUNE

SystemUpdales
18, 22 Jackson CBTP

19. Amador Regibﬁ%l Blueprint
Planning

20). Pine Graove SR 88 Corridor

21. RTP Update Support

23-lona CBTP




o ~ APPENDIX A -
State Transportation Planning Process Certification

A fully executed version of this transportation planning process certification must be
provided with each adopted, Final OWP.

State Transportation Planning Process Certification

In accordance with 23 CFR 450334 and 450220, Caltrans and

Amador Co Transportation Commission Regional Transportation Planning
Agency for County of Amador hereby certify that the
transportation planning process is addressing the major issues in the regional planning area
and is being conducted in accordance with all applicable requirements of:

I. 23 U.5.C. 134 and 135, 49 U.S5.C. 5303 through 5306 and 5323(1); as amended by
the Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for
Users;

II. Sections 174 and 176 (¢) and (d) of the Clean Air Act as amended (42 U.S.C. 7504,
7506 (c¢) and (d)) (Note — only for Metropolitan Planning Organizations with
non-attainment and/or maintenance areas within the metropolitan planning
area boundary);

III. Title VI of the Civil Rights Act of 1964 and the Title VI Assurance executed by
California under 23 U.8.C. 324 and 29 U.5.C. 794;

IV. Section 1101(b) of the Transportation Equity Act for the 21 Century (Pub. L. 105-
178 112 Stat. 107) regarding the involvement of disadvantaged business enterprises
in the FHWA and FTA funded projects (FR Vol. 64 No. 21, 49 CFR part 26); and,

V. The provision of the Americans With Disabilities Act of 1990 (Pub. L. 101-336, 104
Stat 327, as amended) and the U.S. DOT implementing regulations (49 CER 27, 37
and 38) '

Y -

RTPA AuM‘izing Signature Caltrans District Approval Signature
Title Title

Date Date

13 2009/10 RTPA OWP
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_ APPENDIX B
" FTA Certifications and Assurances

FEDERAL FISCAL YEAR 2009 CERTIFICATIONS AND ASSURANCES FOR
FEDERAL TRANSIT ADMINISTRATION ASSISTANCE PROGRAMS

Name of Applicant: Amador County Transportation Commission

The Applicant agrees to comply with applicable requirements of Categories 01 - 23. X

OR
The Applicant agrees to comply with the applicable requirements of the following Categories
it has selected:

Category  Description

01. For Each Applicant.

02. Lobbying.

03. Procurement Compliance.

04. Private Providers of Public Transportation.
05. Public Hearing.

06. Acquisition of Rolling Stock.

07. Acquisition of Capital Assets by Lease.
08. Bus Testing.

09. Charter Service Agreement,

IQ. School Transportation Agreement.

11. Demand Responsive Service.

12, Alcohol Misuse and Prohibited Drug Use.
13. Interest and Other Financing Costs.

14. Intelligent Transportation Systems.

15. Urbanized Area Formula Program.

16. Clean Fuels Grant Program.

17. Elderly Individuals and Individuals with Disabilities Formula Program

and Pilot Program.

18. Nonurbanized Area Formula Program.

14 2009/10 RTPA OWP
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19. Job Access and Reverse Commute Program.

20. New Freedom Program.

21. Alternative Transportation in Parks and Public Lands Program.

22. Infrastructure Finance Projects.

23. Deposits of Federal Financial Assistance to State Infrastructure Banks.

FEDERAL FISCAL YEAR 2009 FTA CERTIFICATIONS AND ASSURANCES
SIGNATURE PAGE
(Required of all Applicants for FTA assistance and all FTA Grantees with an active capital
or formula project)

AFFIRMATION OF APPLICANT

Name of Applicant:
A n ion

Name and Relationship of Authorized Representative:
Executive Director :

BY SIGNING BELOW, on behalf of the Applicant, I declare that the Applicant has duly
authorized me to make these certifications and assurances and bind the Applicant's
compliance. Thus, the Applicant agrees to comply with all Federal statutes, regulations,
executive orders, and directives applicable to each application it makes to the Federal
Transit Administration (FTA) in Federal Fiscal Year 2009.

FTA intends that the certifications and assurances the Applicant selects on the other side of
this document, as representative of the certifications and assurances this document, should
apply, as provided, to each project for which the Applicant seeks now, or may later, seek
FTA assistance during Federal Fiscal Year 2009,

The Applicant affirms the truthfulness and accuracy of the certifications and assurances it
has made in the statements submitted herein with this document and any other submission
made to FT'A, and acknowledges that the provisions of the Program Fraud Civil Remedies
Act of 1986, 31 U.S.C. 3801 et seq., as implementing U.S. DOT regulations, "Program
Fraud Civil Remedies," 49 CFR part 31 apply to any certification, assurance or submission
made to FTA. The criminal fraud provisions of 18 U.S.C. 1001 apply to any certification,
assurance, or submission made in connection with a Federal public transportation program
authorized in 49 U.S.C. chapter 53 or any other statute.

In signing this document, I declare under penalties of perjury that the foregoing
certifications and assurances, and any other statements made by me on behalf of the

15 2009/10 RTPA OWP
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Applicant are true anggoryec
Signature ; /é_—_'
Date: é//i‘/ og *°*

Name Charles ¥, Field
Authorized Representative of Applicant

AFFIRMATION OF APPLICANT'S ATTORNEY

For (Name of Applicant):
Amador County Transportation Commission

As the undersigned Attorney for the above named Applicant, I hereby affirm to the
Applicant that it has authority under state and local law to make and comply with the
certifications and assurances as indicated on the foregoing pages. I further affirm that, in
my opinion, the certifications and assurances have been legally made and constitute legal
and binding obligations on the Applicant.

I further affirm to
litigation pendip

6’ Applicant that,
dr imminent that

of the Best of my knowledge, there is no legisiation or
ght adversely affect the vahdlty of these

—_—

tm---'

Dates /]

Name ﬂmwo LU”@V'

Attorney for Appli

Fach Applicant for FTA financial assistance (except 49 U.S.C. 5312(b) assistance) and each FTA Grantee with an active capital or
formula project must provide an Affinnation of Applicant’s Allorney perlaining Lo the Applicant’s legal capacily. The Applican! may
enler its signature in lieu of the Altorney’s signature, provided the Applicanthas on file this Affirmalion, signed by the altormey and
dated Lhis Federal fiscal year.
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APPENDIX C
“-- California Department of Transportation

Debarment and Suspension Certification for Fiscal Year 2008/2009
As required by U.S. DOT regulations on governmentwide Debarment and Suspension

(Nonprocurement), 49 CFR 29.100:

1) The Applicant certifies, to the best of its knowledge and belief, that it and its

contractors, subcontractors and subrecipients:

a)

b)

d)

Are not presently debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from covered transactions by any Federal
department or agency;

Have not, within the three (3) year period preceding this certification, been
convicted of or had a civil judgment rendered against them for commission
of fraud or a criminal offense in connection with obtaining, attempting to
obtain, or performing a public (Federal, state, or local) transaction or
contract under a public transaction, violation of Federal or state antitrust
statufes, or commission of embezzlement, theft, forgery, bribery,
falsification or destruction of records, making false statements, or receiving
stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by
a governmental entity (Federal, state, or local) with commission of any of
the offenses listed in subparagraph (1)(b) of this certification; and

Have not, within the three (3) year period preceding this certification, had
one or more public transactions (Federal, state, and local) terminated for

cause or default,

2) The Applicant also certifies that, if Applicant later becomes aware of any

3)

information contradicting the statements of paragraph (1) above, it will promptly

provide that information to the State.

If the Applicant is unable to certify to all statements in paragraphs (1) and (2) of

this certification, through those means available to Applicant, including the General

Services Administration’s Excluded Parties List System (EPLS), Applicant shall

indicate so in its applications, or in the transmittal letter or message accompanying

its annual certifications and assurances, and will provide a wriiten explanation to

the State.

17 2009/10 RTPA OWP
Guidance
11/10/2008




